MOLOKAI INTEGRATED SOLID WASTE FACILITY
STATE LAND USE COMMISSION
ANNUAL REPORT FY2015
SP93-383

Section One: Regulatory Compliance

Regulatory compliance issues handled during FY 2015 included the following:

e Cell 4 construction contract to Goodfellow Brothers, Inc. for $2,269,485 had a
Notice-to-Proceed date of August 18, 2014 with work finished by April 28, 2015.

¢ Continued contract with Maui Disposal for the Recycle Molokai facility operation.

e Continued contract with Pawn’s Tree & Mulch Co. for the greenwaste operation.

e Continued contract with Refrigerant Recycling to provide ongoing collection
services at the Moloka'i Metals Facility during which scrap metal, appliances,
vehicles, and related materials are received, processed, & shipped to Honolulu.

o Clean-up of C&D stockpiles continued by a vendor.

o Master Plan update for landfill by consultant.

Cell 4 Construction

Goodfellow Bros, Inc. was contracted for $2,269,485 and was issued a Notice-to-
Proceed on August 18, 2014 with completion on April 28, 2015. Two change orders
were issued, one for $15,096.27 for storm water best management practices required
by the grading permit and one for $244,687.16 for additional soil cover on the liner.

Recycle Molokai

In FY2015 Maui Disposal was in the fourth year of a 7-year contract with $361,100
encumbered as of December 2014 to operate the recycling facility. The contract runs
from December 1, 2011 to November 30, 2018 with no extension provision. Annual
amounts vary from a low of $50,000 to a high of $100,000, revising the FY2014 report.

Greenwaste Facility

Pawn’'s Tree and Mulch Co. negotiated with the County for a ten year contract, which
started December 1, 2012 and ends November 30, 2020 with an option to extend for
two additional years, at the rate of $192,000 annually. They receive, grind, and store
greenwaste which is taken by customers for personal use.

Molokai Metals Facility

Refrigerant Recycling of Honolulu was awarded a three year contract from August 1,
2013 to July 31, 2016 with an option to extend for three years to operate the metals
facility. Amounts are $394,488, $394,488 and $310,295, revising the FY2014 report.

Construction Waste Stockpile Clean-up
A vendor continued with clean-up of former construction waste/woodwaste stockpiles.

Master Plan Update
The landfill consultant updated the Master Plan for review by the Department of Health.



Molokai Landfill FY2015 LUC Annual Report for SP93-383
Page 2

Section Two: Conditional Compliance

Condition 1: That appropriate monitoring of the quality of water to be discharged into
neighboring gulches from drainage basins shall be undertaken to assure that toxic
wastes are not part of the discharge.

Response
Stormwater improvements were made during the construction of Cell 4 in FY 2015.

Channels and drainageways were constructed according to design to ensure that
wastes do not wash away from the working area into the stormwater basin. In addition,
the basin was expanded to increase its capacity. Compliance with the existing NPDES
permit requires testing of any stormwater leaving the site.

Condition 2: That in preparation of the sanitary landfill, the landfill floor shall be further
compacted and be made relatively impervious to water in order to contain leachate.
Proper disposal methods of leachate shall be installed within the landfill.

Response:
Cell 3 has been constructed with a composite liner of a geosynthetic as well as

compacted soil. A lysimeter, pump, and riser have been installed to collect and
measure any leachate. A lysimeter was installed in Cell 1 with Cell 2 graded to it.
Leachate from the Cell 1 wet well and from the Cell 3 sump has been sampled and
tested semi-annually and reported to the Department of Health. Cell 4 was constructed
with a composite liner of geosynthetics and compacted low-permeable soil. Leachate is
piped to the Cell 3 sump. Currently, leachate is pumped by the County Highway's truck
and disposed of at the Kaunakakai wastewater treatment plant.

Condition 3: That a traffic assessment shall be developed to determine the impact on
Maunaloa Highway once the sanitary landfill is operating. This assessment shall be
completed no later than one year after said landfill is in operation. Findings of the
assessment shall be submitted to the State Department of Transportation, Highways
Division, and the Maui County Planning Department for review.

Response

The completed report was transmitted as required on May 10, 1995. A left-turn storage
lane was installed on Maunaloa Highway. Construction began in July 2008 and was
completed in 2009 with Department of Transportation-Highways approving the work.

Condition 4: That the applicant shall stop work on the sanitary landfill and immediately
contact the Department of Land and Natural Resources, Historic Sites Division, in the
event that any previously unidentified historic, archeological, or cultural sites are
encountered.
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Response
This has not occurred to date during the construction of Cells 1, 2, or 3. The landfill is

currently being built over the established footprint and is not active over new ground. If
any previously unidentified historic, archeological, or cultural sites are encountered at
any time, work will cease and Historic Sites Division notified.

Condition 5: That appropriate internal vehicle circulation patterns shall be designed so
as to not cause confusion and congestion within the sanitary landfill.

Response
There is a paved road into the landfill which turns into a dirt road up to the active area.

Internal roadways are clearly marked for the public to easily access the active area.

Condition 6: That full compliance with the requirements of the State’'s Department of
Health for sanitary landfill operation shall be rendered.

Response
The working supervisor manages landfill operations and two other staff: landfill

attendant and laborer. The landfill operations supervisor regularly visits the landfill and
oversees operations for compliance at Molokai, Lanai, and Hana. The landfill sends
weekly photos to the Department of Health as part of the alternative daily cover program
in which a tarp is used.

Condition 7: That appropriate rules shall be established to prohibit scavenging within
the sanitary landfill operation.

Response
No scavenging is allowed; after hours the main gate on Maunaloa Highway is locked.

The entire facility is fenced; access to it is controlled by a locked gate. The scrap metal
receiving area is fenced inside the landfill parcel with a locked gate controlling access.

Condition 8: That appropriate mitigative measures to control excessive dust generation
shall be implemented.

Response
The landfill has a dedicated water truck to provide dust control on a regular basis.

Condition 9: That provision shall be enacted to ensure emergency access to the
sanitary landfill in case of fire or other disaster.

Response
The County District Supervisor has keys to the gates at the highway and facility.
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Condition 10: That final architectural and landscape planting plans be submitted to the
Planning Department for review and approval. Upon approval by the Planning
Department, a copy of the plans shall be submitted to the Land Use Commission.

Response
This was done during facility design prior to construction and opening in 1993.

Condition 11: That full compliance with other applicable government requirements
shall be rendered.

Response
An NPDES permit, Hl R50A626, was issued in 2013.

Condition 12: That alternative No. 3 of the geomembrane liner as found in the January
4, 1993 memo from Parametrix, Inc. to Dave Wissmar shall be used for Phase (Cell) 1.

Response
This was done during construction of Cell 1 in 1993.

Condition 13: The Applicant shall provide County of Maui Planning Department and
Land Use Commission copies of the final approved metes and bounds map and
description delineating the permit area of approximately 37.9 acres.

Response
The subdivision was final in June 2009. The final plat for the Land Court application

was prepared by Ronald Fukumoto for transmittal by County Corporation Counsel.
Corporation Counsel is handling transmittal of the necessary documents to Land Court.

Condition 14: The Applicant shall commence operations of the Molokai Integrated
Solid Waste Facility no later than six months from the date of filing of this Decision and
Order by the Land Use Commission.

Response
The facility opened on October 1, 1993 within six months of May 14, 1993.

Condition 15: The Applicant shall timely provide, without any prior notice, annual
reports to the County of Maui Planning Department and the Land Use Commission in
connection with the status of the subject project and the Applicant’'s progress in
complying with the conditions imposed herein. The annual report shall be submitted in
a form prescribed by the Executive Officer of the Commission.

Response
The submission of this report meets this requirement.



